

2026年-VE稽核改善 - 資安改善 #1319

資安改善 # 1303 (New-新增): IT-CAP改善計畫

CY-IT209

2026-01-12 14:06 - Joy Liao

狀態:	New-新增	開始日期:	2026-01-01
優先權:	Normal	完成日期:	2028-12-31
被分派者:	益利 周	完成百分比:	0%
分類:		預估工時:	0:00 小時
版本:		耗用工時:	0:00 小時
概述			
"IT - Security by design Is cybersecurity integrated from the design stage (security by design) and at each key stage of business and technical projects? (expression of needs, definition of architecture, validation before putting into production)"			

歷史

- #1 - 2026-01-12 14:20 - Joy Liao
- 完成日期 從 2026-12-31 變更為 2028-12-31
- 被分派者 設定為 益利 周